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Accomplishments

Issues

Comments:

DIRECTIONS:

- Please populate the Milestone/Key Event information for the
remainder of the FY. In September i will send out an updated form
with FY20 information. Once | receive the updated version June
21st, 1 will lock the boxes in order to track the Milesones for the
project. It should be completed and returned NLT the 21st of Nov to
Adrien Fairweather (adrien.m.fairweather.ctr@navy.mil). If you
want this tasker sent to others besides yourself, provide their POC
info to Adrien.

- EACH MONTH MUST ONLY CONTAIN DATA INCURRED DURING
THAT MONTH.

- Each September | will ask you to provide your monthly
Milestone/Key Event Plan covering the next 12-13 months. Put
some thought i ping your plan b bmi
the table will be locked preventing modification.

- The table is password protected allowing changes only to the
month(s) in question.

- RETURN THE COMPLETED TABLE IN EXCEL FORMAT as | will use it
to construct the template for the next month.

- Although some of you may already provide monthly or quarterly
technical and financial reports as a result of contractual
requirements, this table provides Dr. Green with a standardized
format enabling him to quickly assess your program's fiscal
performance compared to his other programs. Submission of this
table does not supplant any other reports you may already be
providing.

1f you have any questions or don't understand what is needed
contact Adrien Fairweather, 703-588-2215,
adrien.m.fairweather.ctr@navy.mil



Project Financial Performance

Project: Beyond Smart: Optical Neural Networks for Intelligent Electronic Warfare
Pl: Thien-An Ngoc Nguyen

Company/Organization: GenXComm, Inc.

Project Period of Performance (CY): September 2019 through September 2022
Month: September 2019

Funds Carryover Total
GOV§rnment Provided From Funding Spent
l;lscal or oy @iy OCT | NOV | DEC JAN FEB | MAR | APR | MAY | JUN JUL | AUG SEP By
ear Planned ($K) Year ($K) 30 SEP
Labor 0.0 0.0 0.0 0.0
0oDC 0.0 0.0 0.0 0.0
393.5 N/A Other 00 00 00 | 00
Total 0.0 0.0 0.0 0.0
Exp Plan

Labor
oDC
393.5 Other
Total
Exp Plan
Labor
oDC

0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Exp Plan 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Labor 0.0 0.0 0.0 0.0 0.0 0.0 0.0
0oDC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Other 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exp Plan 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

DIRECTIONS:

- This table will be sent to the Pl by the 7th day of the month following the month in question. It should be returned NLT the 21rst day of the same month
and contain expenditure data for the month specified. le: To report ure data for Oct you will receive this table NLT 7 Nov. It should be
completed and returned NLT the 21rst of Nov to Adrien Fairweather (adrien.m.fairweather.ctr@navy.mil). If you want this tasker sent to others besides
yourself, provide their POC info to Adrien.

- Additionally, provide your realistic expenditure plan for the months containing green numerals. This will aid us in providing funding to programs when
they need it most. (We understand that the uncertainties inherent in operating under a CRA make it difficult to plan but having these numbers will help us
place funds where needed. Each month you will have the opportunity to update your plan making adjustments that reflect actual funding received.)

- If you or your subcontractors take 30 or more days after the end of the month to prepare and submit invoices for the previous month you need to work
with your budget department or subcontractors to reduce this time. Such long delays in invoicing puts your program at risk for two reasons. First, your
organization is working at risk whenever the organization has paid you but they have not yet received reimbursement from the government. Second, ONR
provides funds to those programs that show they are actively spending the funds they have already received. The primary means ONR has to determine if a
program is spending their funds is when invoices are submitted and paid by DFAS. If organization A is taking 30+ days to generate an invoice after the end of
the month but organization B is doing their invoices in 7 days, organization B will appear to be spending their funds faster and when available funding is
limited, organization B will get funded.

- EACH MONTH MUST ONLY CONTAIN EXPENDITURE DATA INCURRED DURING THAT MONTH. IF MORE THAN ONE MONTH'S DATA IS REQUESTED THEN
EACH MONTH'S EXPENDITURES MUST BE REPORTED IN THEIR RESPECTIVE MONTH.

- Funds placed on a subcontract ARE NOT to be considered expended until the labor has been invoiced or the hardware has been placed on a purchase
order. | know some organizations consider all funds placed on a subcontract to be expended the minute they are added to the subcontract because those
funds are no longer available to the prime but the government does not share that view. However, for our purposes we will treat hardware POs as funds
expended on the date they are issued as long as the delivery date is before 30 Sep. So try to order long lead items as early in the year as possible, funds
permitting. DO NOT attempt to game the system (improve your expenditures) by issuing POs for hardware with delivery dates in excess of 12 months. If
you have long lead items with delivery dates exceeding 12 months give Adrien a call so it can be discussed.

- Each September I will ask you to provide your monthly spend plan covering the next 12-13 months. You should see in column B the total funding you can
expect to receive for the next FY. While this total is probably correct you should confirm with Adrien the amount you can expect to receive next year.
Events such as a Continuing Resolution Authorization or Sequestration could impact the amount and timing of your funding incr so don't hesi to
discuss it with Adrien. Put some thought into developing your spend plan because once submitted the rows labeled "Exp Plan" will be locked preventing
modification. Comparing your expenditures each month against what you had planned to spend will allow us to see trends that could forecast schedule or
program problems. If your monthly and plan total are significantly out of balance you can expect to receive a call from Adrien to see what's going on.

- Numbers should be rounded to one decimal place.
- See the comments attached to cells (Labor, ODC, Other, Total) which will tell you what type of costs make up each category.

- Comments in cells (Govt Fiscal Year, Funds Provided or Planned (K), Carryover From Prior Year (K)) should also be reviewed.

- The tableis p d pr d allowing ct only to the month(s) in question.

- RETURN THE COMPLETED TABLE IN EXCEL FORMAT as | will use it to construct the template for the next month.
- Although some of you may already provide monthly or quarterly technical and financial reports as a result of contractual requirements, this table provides
Dr. Green with a standardized format enabling him to quickly assess your program's fiscal performance compared to his other programs. Submission of this

table does not supplant any other reports you may already be providing.

If you have any questions or don't understand what is needed contact Adrien Fairweather, 703-588-2215, adrien.m.fairweather.ctr@navy.mil
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Project: Beyond Smart: Optical Neural Networks for Intelligent Electronic Warfare

O — PFurT:sd Ca;rycver :v;ttalt
Fiscal o oo OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP ':,"
ey Planned ($K) Year ($K) 30 SEP

Labor 0.0 0.0 0.0 0.0

oDC 0.0 0.0 0.0 0.0

Other 0.0 0.0 0.0 0.0

Total 0.0 0.0 0.0 0.0
Exp Plan

Labor

oDC

Other

Total 393.5
Exp Plan i

Labor 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

oDC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Other 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total | 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exp Plan 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Labor 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

oDC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Other 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Exp Plan 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

DIRECTIONS:

- This table will be sent to the Pl by the 7th day of the month following the month in question. It should be returned NLT the 21rst day of the same month
and contain expenditure data for the month specified. le: To report ure data for Oct you will receive this table NLT 7 Nov. It should be
completed and returned NLT the 21rst of Nov to Adrien Fairweather (adrien.m.fairweather.ctr@navy.mil). If you want this tasker sent to others besides
yourself, provide their POC info to Adrien.

- Additionally, provide your realistic expenditure plan for the months containing green numerals. This will aid us in providing funding to programs when
they need it most. (We understand that the uncertainties inherent in operating under a CRA make it difficult to plan but having these numbers will help us
place funds where needed. Each month you will have the opportunity to update your plan making adjustments that reflect actual funding received.)

- If you or your subcontractors take 30 or more days after the end of the month to prepare and submit invoices for the previous month you need to work
with your budget department or subcontractors to reduce this time. Such long delays in invoicing puts your program at risk for two reasons. First, your
organization is working at risk whenever the organization has paid you but they have not yet received reimbursement from the government. Second, ONR
provides funds to those programs that show they are actively spending the funds they have already received. The primary means ONR has to determine if a
program is spending their funds is when invoices are submitted and paid by DFAS. If organization A is taking 30+ days to generate an invoice after the end of
the month but organization B is doing their invoices in 7 days, organization B will appear to be spending their funds faster and when available funding is
limited, organization B will get funded.

- EACH MONTH MUST ONLY CONTAIN EXPENDITURE DATA INCURRED DURING THAT MONTH. IF MORE THAN ONE MONTH'S DATA IS REQUESTED THEN
EACH MONTH'S EXPENDITURES MUST BE REPORTED IN THEIR RESPECTIVE MONTH.

- Funds placed on a subcontract ARE NOT to be considered expended until the labor has been invoiced or the hardware has been placed on a purchase
order. | know some organizations consider all funds placed on a subcontract to be expended the minute they are added to the subcontract because those
funds are no longer available to the prime but the government does not share that view. However, for our purposes we will treat hardware POs as funds
expended on the date they are issued as long as the delivery date is before 30 Sep. So try to order long lead items as early in the year as possible, funds
permitting. DO NOT attempt to game the system (improve your expenditures) by issuing POs for hardware with delivery dates in excess of 12 months. If
you have long lead items with delivery dates exceeding 12 months give Adrien a call so it can be discussed.

- Each September I will ask you to provide your monthly spend plan covering the next 12-13 months. You should see in column B the total funding you can
expect to receive for the next FY. While this total is probably correct you should confirm with Adrien the amount you can expect to receive next year.
Events such as a Continuing Resolution Authorization or Sequestration could impact the amount and timing of your funding incr so don't hesi to
discuss it with Adrien. Put some thought into developing your spend plan because once submitted the rows labeled "Exp Plan" will be locked preventing
modification. Comparing your expenditures each month against what you had planned to spend will allow us to see trends that could forecast schedule or
program problems. If your monthly and plan total are significantly out of balance you can expect to receive a call from Adrien to see what's going on.

- Numbers should be rounded to one decimal place.
- See the comments attached to cells (Labor, ODC, Other, Total) which will tell you what type of costs make up each category.
- Comments in cells (Govt Fiscal Year, Funds Provided or Planned (K), Carryover From Prior Year (K)) should also be reviewed.

{ d allowi }

- The tableis p d pre g only to the month(s) in question.

- RETURN THE COMPLETED TABLE IN EXCEL FORMAT as | will use it to construct the template for the next month.
- Although some of you may already provide monthly or quarterly technical and financial reports as a result of contractual requirements, this table provides
Dr. Green with a standardized format enabling him to quickly assess your program's fiscal performance compared to his other programs. Submission of this

table does not supplant any other reports you may already be providing.

If you have any questions or don't understand what is needed contact Adrien Fairweather, 703-588-2215, adrien.m.fairweather.ctr@navy.mil
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